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1

Introduction
Waikato Regional Council maintains and operates a flood protection scheme on the
Tongariro River to protect the Turangi Community from flooding. The Council holds
comprehensive Resource Consents for the maintenance of this flood protection scheme.
As part of the consent conditions, an annual work plan for the maintenance of the
scheme is required for consultation with affected parties. This document outlines the
works proposed for the following year, and follows on from the ‘Tongariro River Flood
Control Scheme Management plan for floodway maintenance 2012’ (Doc # 1972444).
This document identifies current issues within the flood scheme and maintenance
required for the 2014 -15 river works season.

2

Background
Waikato Regional Council has constructed a flood protection scheme on the Tongariro
River within Turangi Township to protect people and property from flooding up to a 100year flow event (1% Annual Exceedance Probability = 1% AEP) in agreement with the
community. The standard of protection is provided by the formed floodway that includes
stopbanks, river channel, river banks, berms and flood plain.
In 2011, Resource consents were granted to the Waikato Regional Council’s Integrated
Catchment Services group (ICM) for the management of the river floodway and flood
protection scheme.
These consents are summarized as follows:
RC #

Activity authorised

121305

Erosion control/flood protection works: gravel extraction up to
150,000cum/year, erosion control works and vegetation removal, temporary
diversion bunds and culvert crossings.

121306

Divert water and temporarily dam and divert water within the Tongariro
River.

These consents require that a Proposed Annual Works Plan be prepared and distributed
to;
a) Department Conservation
b) Tongariro and Lake Taupo Anglers Club Inc
c) Advocates for the Tongariro River
d) Taupo Fishery Advisory Committee
e) Tuwharetoa Maori Trust Board
f) Ngati Turangitukua
g) Genesis Energy
h) Waipapa and Tokaanu Maori Lands Trust.
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Annual works programme

3.1 Works meeting
In accordance with consent conditions, a pre-works meeting will be scheduled with
Works Supervisors, WRC staff, affected parties as listed in section 2, and contractors (if
known). The purpose of this meeting is to advise interested parties of the works to be
undertaken, the methodologies involved and any mitigation measures, and allow
interested parties to raise any concerns with the scope of work so as they can be
addressed before work plan is finalised.
With the disestablishment of the former Tongariro River management Forum, it is likely
the annual works meeting is combined with a broader meeting to raise any additional
concerns with the Tongariro River. This is seen as a good opportunity to get all of the
relevant stakeholders together to have an informal discussion about any current or future
issues.

3.2 Description and nature of works
Scheduled works during the 2015-2016 year primarily will involve maintenance of
existing structures and vegetation control through the flood scheme. The main work will
be the continuation of maintenance of the Te Herekiekie stopbank and erosion protection
structure. This is detailed in section 5.1. Minor stopbank top-ups maybe required in small
sections. Other work will potentially include gravel extraction (5.4) and vegetation
management (generally a permitted activity). The scale of this is detailed in section 5.3.
Emergency works, such as after flood events, may be undertaken on occasion. In this
case every effort will be taken to notify representatives from the parties listed in section 2
above.

3.3 Primary consideration of timing of works
The Tongariro River is a nationally significant Trout fishery. As such the timing of
consented in stream works are limited to the months outside of May to October inclusive.
This ensures work falls outside of the main trout spawning season.
The river is an internationally renowned trout fishing location. Although Trout fishing is
popular all year, the least fishing activity on the river generally falls over the warmer
summer months. For this reason most of the works will be scheduled for mid to late
summer. This will also coincide with seasonal low river levels. Representatives from
DOC will be consulted at various stages prior to the works commencing to ensure the
best possible outcomes in the event of late spawning runs or other such natural events.
Other recreational activities on the river include whitewater rafting and kayaking. The
works planned for this year will have no impact on these activities.

3.4 Monitoring and mitigation
All works will be carried out in accordance with the conditions of these consents.
Monitoring and mitigation measures are outlined in the detailed work plan in section 5.

3.4.1 Best practice guidelines
All works will be carried out in accordance with Waikato Regional Council’s Best Practice
Environmental Guidelines – Vegetation Management & instream Works.
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3.4.2 Other mitigation measures
3.4.2.1 Fishing and recreational access
Access to fishing and recreational activities will be retained wherever possible. Access
will only be restricted to work sites during hours of operation, and only to the small area
where work is being carried out to ensure public safety.

3.4.2.2 Hazardous substance spillages
All machinery will be refuelled, serviced and maintained in manner to ensure spillages of
contaminants are prevented; and in a location that should a spill occur it will not enter a
water way.
Spill prevention and response activities will be undertaken in accordance with the
Waikato Regional Council’s Oil Spill Contingency Guidelines – River and Catchment
Services Operations.
Detailed spill prevention and response plans for each contract will be undertaken as part
of the contract process. This plan will include lists of hazardous materials such as fuels,
measures undertaken to prevent spills, work site map showing refuelling locations and
fuel storage areas.

3.4.2.3 Dust
It is expected that dust emissions from these works will be minimal. However, should
dust become an issue which may result in an objectionable or offensive effect beyond
the work site boundary, works shall cease until appropriate dust suppression measures
are put in place. These measures may include the use of water carts or irrigation on the
exposed areas; and slowing or minimising vehicle movement.

3.4.2.4 Riparian Native Planting
Condition 37 (e) of the consent relates to consulting on any proposed riparian planting.
Riparian management throughout the scheme includes targeting pest plant species
which threaten to invade and dominate in this environment. Native low growing species
such as carex sp. and toi toi will be encouraged to establish throughout the scheme.
These are largely self sown.
Previous native planting along stopbanks will continue to be maintained, with weed
species (particularly broom and gorse) being controlled.

3.4.3 Consent compliance monitoring
A resource consent compliance monitoring regime has been developed in consultation
with the Waikato Regional Council Resource Use Directorate (RUD). The councils
Integrated Catchment Management (ICM) Environmental team will be implementing this
process.
All relevant resource consent conditions will be monitored and assessed. A Compliance
Audit Report will be drafted, and reviewed by RUD prior to approval. This report will
identify any areas of non-compliance and identify any remedial actions undertaken to
rectify this non-compliance.
A representative number of sites will be selected for monitoring, based on the scale,
location and sensitivity of the proposed sites.
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Assessment of river condition May 2015
The river channel position through the flood scheme has undergone many changes in
the past and this can be expected to continue into the future. These changes will depend
on the occurrence of future natural events such as floods, eruptions and major erosion
events.
This assessment relates primarily to the flood scheme, rather than the entire catchment.
a) Upstream of the SH1 Bridge in Turangi the bed has remained relatively stable over
the last 12 months. Hydrologically, there has been limited activity in the river which
would shift materials from this area. The channel has not altered to any significant
degree through this area during this last year. The stopbanks and associated flood
control assets have been inspected and should not require anything other than
routine maintenance during this year.
Vegetation management on Taupehi Island has been effective and successful. After
the previous year’s spray program, the island was mechanically mulched to break up
the dead material. A second round of spraying was undertaken this past summer to
target willow re-growth. This management regime will continue into this works
season.
The island above the SH1 Bridge has not altered significantly, however vegetation
management is required, particularly small willows which continue to establish.
Wilding pines are also evident, and will be targeted for control.
Willow invasion continues in the river channel above the flood scheme. As the river
has not seen a major flood event for a number of years, the willow and small wilding
pines have been able to establish and is now quite dense in places. This will be
monitored and potentially targeted, particularly areas that may be resulting in erosion
of surrounded river banks or destabilising the river channel.
b) Downstream of Turangi some changes in the river’s position have occurred in recent
history.
Through successive flood events and volcanic activity in the region, large amounts of
gravels and fine sediments have been transported through the Tongariro catchment
and into the main channel. This is a naturally occurring and ongoing process.
At present, this gravel and sediment is not posing a major risk to the flood protection,
however there are areas where gravel extraction would be desirable. This is
highlighted in section 4.8. Gravel and sediment accumulation is constantly being
assessed, and the situation could quickly change after a significant flood event.
WRC has no plans at present to alter the existing bed not associated with river
maintenance works. It is likely that a reasonable flood through this area will alter the
existing channels regardless of human intervention. As this happens, the river bed
will again be assessed to ensure flood scheme design specifications are being
maintained. There could be opportunities in the coming works season to work with
various stakeholders to identify areas for improved anger opportunity (section 5.6).

c) The Te Herekieke St stopbank and erosion protection structure will require further
maintenance in the next year. This engineered structure has suffered minor
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degradation through successive flood events and was identified for upgrade works in
the previous two years. In the in the 2012/13 and 13/14 works season approximately
150m of erosion protection has been repaired. In the coming season, this work will
continue to the downstream section, concluding our 3 year maintenance programme
for this structure. This is discussed in more detail in section 5.1 below.
d) After the recent willow clearance, rapid re-growth of willow seedlings has been
observed. During the summer of 2014/15, the ongoing scheme spray programme
was continued which saw much of this re-growth killed. Due to weather and timing
restrictions, some areas were not as well covered, and follow up spraying will be
required in the upcoming summer. Desirable native species such as carex sp. and toi
toi are also establishing in places, and these will be allowed to continue to thrive. As
identified in the management plan for the river, any woody plant over 1.5m within the
main channel through the flood scheme will be targeted for removal or chemical
control. This will continue every year.
e) A major change to the river channel was observed at Delatours Bend during the
September and October 2013 floods. The river breached its banks at the sharp
corner leading into Delatours bend and proceeded to erode the height of the
peninsula in one section. Although the first flood did not permanently break through,
a second flood two weeks later succeeded in permanently changing the course of the
river by cutting off Delatours bend. Works have been undertaken in the 2013/14
works season to keep the old channel open, however no attempt has been made to
block the new channel. After engineering assessments, it has been deemed that any
attempt to block the new channel would likely be unsuccessful, owing to the channel
shape in this location.
This area is constantly changing through successive flood events, and WRC
continues to monitor the banks and river channel in this area.
f)

A river stability issue has been developing over many years in the area of Deep
Creek. This has been identified previously and is being monitored. The concern is
that during a major flood the river could potentially break out through deep creek and
follow its new path to the lake. This is discussed further in section 6.1.

g) Erosion of river banks through the lower reaches continues to be observed,
particularly after high flow events. This is a natural process in the soft, highly erodible
sediments that the delta is composed of. This is likely to continue as the river
stabilises over time.
h) Turangitukua funded through the Ngati Tuwharetoa – Genesis Energy Fund have
undertaken a river bank willow removal programme over the last five years
downstream of Delatours pool. This work has opened the river up creating greater
channel capacity. Some localised riverbank erosion has occurred and it may take
some years for this new river regime to stabilise. Turangitukua will continue with the
management of this area of the river in partnership with Waikato Regional Council.
i)

This work plan relates to the issues in the river that impact on the flood control
scheme. The annual monitoring program identifies loss of floodway capacity and
erosion that may place river assets at risk.
Assessment of the risk and the response in the first instance is managed by the
Taupo Zone Works Supervisor in consultation with the Taupo Zone Manager.
Waikato Regional Council’s in house Technical team and engineers provide support
and technical input.
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Planned maintenance for 2015/16

5.1 Te Herekiekie Street stopbank maintenance
The riprap erosion control structure on the stopbank adjacent to Te Herekiekie St has
been identified previously as requiring some localized top up. A three year maintenance
program was started in the 2013/14 works season, with approximately 150m of rock face
being bolstered with imported rock during the last two work seasons. This year we aim to
continue and complete this work, with the final lower section being topped up.
Although the exact methodology for undertaking this work is yet to be formalized, the
general approach is to place additional rock to the area of bank as shown in figure 1.
Due to the difficult access at this point, there could be a range of approaches, and the
exact method will be dependent on access, contractor equipment, reduction of
environmental impact and cost.
It is possible that deposited river material from the centre island will be shifted to form a
bund upstream. This will separate the work site from the main flow of the river and allow
machinery to work without impacting on the main channel. If access is secured from
elsewhere, this may not be necessary.
Rock will be placed onto the face of the structure as required. It is predicted that this
work will take approximately 3-4 weeks.
Due to the highly visible and potentially sensitive location here the works will be
undertaken with a high level of consultation, particularly with Turangatukua, DoC and
river and fishery advocates. The bridge pool itself is a renowned fishing location and will
need to be retained as far as possible. It is not anticipated that this work will disturb the
main pool itself, however the tail end of the run below may be re directed away from the
right bank.
Tongariro River, Turangi. Te Herekiekie stopbank and erosion structure
Map Ref NZMS260 T19:542:430
Nature of works



Repair of erosion control structure. Placement of rip rap
rocks along face of stopbank.

Scale, timing & duration



100 lineal metres of bank erosion protection.



Scheduled Late January- Late March 2016



3 weeks to complete



Stony bottomed channel.



Residential and recreational land use surrounding the
river up and downstream.



No recorded archaeological sites.



No legal water takes recorded within 500m downstream
of the works (including permitted activities).

Significant species/habitat



Tongariro River is classified Trout Fisheries and Trout
Habitat, and Significant Indigenous Fisheries and Fish
Habitat water classification.

Mitigation measures



Minimise disturbance of main channel by undertaking
bunding with local material where appropriate.

Receiving environment
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RC Condition assessment

Figure 1



Undertake works during period of low flow.



Sedimentation of main flow to be minimised through
bunding.



Use modern, clean and well maintained machines to
avoid leaking of hydraulic oil



Time work outside of main fishing season.



Minimise restriction of fishing access.



Follow ICM Best Practice Guidelines.



c 7- Site notices to be erected 5 days prior to works



c.8- Public access will not be unduly restricted.



c.9– Works are scheduled for outside the fishery timing
restrictions



c.11- Limited hours of operation (Mon-Sat, 8am-6pm
max)



c.14- Machinery will be cleaned prior to entering work
site.



c.15-16- Minimise time in flowing water.



c.17- Machinery operated in accordance with best
practice.



c.18-20- Spill prevention plan to be identified and
addressed.



c.22-28, 29-30- Best practice for sediment will be
applied.



c.36- Dust emissions to be monitored and managed.



c.37-39- Notification and work plan to be circulated.

Location of works

Doc # 3390647

Page 7

Figure 2

Location of works

Figure 3

Works during 2013/14 rip rap top-up

5.2 Stopbank maintenance
The Tongariro Flood Scheme includes extensive stopbanks along its length. These
stopbanks are regularly inspected for damage or irregularities.
In some places, minor maintenance is required. Generally this is in the form of topping
up of the capping material where the surface has been worn down through foot traffic.
Where a section of stopbank being maintained runs along a track or path, every effort
will be made to provide alternative access to enable the track to remain open during the
works.
As the works are relatively minor, we do not expect this to cause any significant
disruption. Furthermore, the work will be timed outside of the busiest season (school
holidays) if possible.
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Tongariro River, Turangi. General Stopbank Maintenance.
Various locations between Map Ref NZMS260 T19:535:409 and T19:542:425
Nature of works



Maintenance of small discrete sections of stopbank,
primarily consisting of topping up of capping material
along walking path.

Scale, timing & duration



Discrete sections, generally of 5-10m each.



Scheduled Late January- Late March 2016



1 week to complete



Utilising small machines and hand operated equipment



Generally along walking tracks on top of stopbanks.



Residential and recreational land use surrounding.



No recorded archaeological sites.

Significant species/habitat



Established native vegetation will be preserved. Weed
species will probably be removed if possible.

Mitigation measures



Time works during periods of less tourist activity (outside
school holidays).



Minimise restriction of track access.



Use appropriate erosion and sediment control where
required.



Follow ICM Best Practice Guidelines.



c 7- Site notices to be erected 5 days prior to works



c.8- Public access will not be unduly restricted.



c.11- Limited hours of operation (Mon-Sat, 8am-6pm
max)



c.14- Machinery will be cleaned prior to entering work
site.



c.17- Machinery operated in accordance with best
practice.



c.18-20- Spill prevention plan to be identified and
addressed.



c.22-28, 29-30- Best practice for sediment will be
applied.



c.36- Dust emissions to be monitored and managed.



c.37-39- Notification and work plan to be circulated.

Receiving environment

RC Condition assessment
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Figure 4

General location of stopbank works

Figure 5

General location of stopbank maintenance
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5.3 Tongariro River vegetation management
Vegetation control throughout the flood scheme is to continue in the 2015/16 works
season.
Low growing vegetation or grass varieties are the preferred species for ground cover
within the floodway. This vegetation cover requires continued vegetation management,
to control and eliminate woody weed species such as willow, pine and broom. These
denser plant varieties can threaten a flood scheme as they can restrict flood flows.
As stipulated by permitted activity rules, notification for the spray works will be via
advertisements placed in local papers advising of the spray programme for Tongariro for
the 2015/16 season. In addition, appropriate signage will be in place in the days leading
up to spray programme as well as while the spraying is being undertaken.
Chemicals used for each spray programme will be assessed to be appropriate for the
site and purpose. All spraying will be undertaken by contractors with Registered
Chemical Applicators accreditation.
The maps below provide a general overview of where plant pest control will be focused.
Other areas may be targeted as and when they are identified. As this type of vegetation
control through the flood scheme is ongoing each summer, the aim will be to target as
much of the weed growth through the highlighted areas as possible within the constraints
of time, weather and budgets.
It is hoped the control programme will be extended beyond the flood scheme itself. Areas
of focus are likely to be the various river mouths in the delta, and the areas in the vicinity
of the Stag and Admirals pool. This is to be confirmed after consultation with the relevant
stakeholders and assessments of budgets and time.
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Figure 6
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Vegetation management through lower flood scheme
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Figure 7

Vegetation management through centre of flood scheme

Doc # 3390647

Page 13

Figure 8
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Vegetation management through upper flood scheme
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Figure 9

Mechanical mulching of dead willows (Taupehi Island)

5.4 Gravel management
To promote an effective floodway, gravel occasionally needs to be moved within or from
the bed of the channel. The objective is to provide a stable and free flowing watercourse
to ensure flood flows can pass through the system without obstruction, thereby reducing
the risk of flood flows overtopping existing stopbanks.
The latest survey and modelling does not highlight any areas where emergency gravel
extraction is required. However, in some areas, gravel extraction would be beneficial to
either reduce pressure on the banks of the river, or to direct river flows to more
favourable locations.
At the time of writing, gravel extraction areas have not been confirmed. Investigations
and surveys are to be undertaken in the coming months to establish if and where gravel
management should occur. Discussion amongst key stakeholders is required, in order to
confirm outcomes.
The areas in the map figure 10 highlights areas where it is expected gravel management
could be required.
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Figure 10

Areas of potential gravel management

5.5 River cross section surveys
Cross sections throughout the flood scheme are scheduled for early 2016. The purpose
of these cross sections is to monitor gravel build up through the scheme to ensure there
is adequate flow capacity in order to meet the schemes 1 in 100 yr flood design level of
service.
These cross sections are generally undertaken on a 5 yearly basis, or when required
after significant flood events.
In order for the cross sections to be undertaken, some vegetation control will be required
to open up survey lines across each of the 21 cross sections.

5.6 Improved angler opportunities
After recent discussions with DoC fishery staff and various angler interests, WRC could
assist with improving angler opportunity in the braids area. In some cases, if WRC has
suitable machines in the area, it could attempt to remove small amounts of debris or
gravels from the river channel in this area. This will be done under DoC supervision in an
attempt to get best bang for buck as far as angler opportunity is concerned. This area
has good access for vehicles for those who have less mobility.
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5.7 Wilding pines
The Advocates of the Tongariro River and DoC have highlighted the wilding pines in the
river channel as an issue. The Advocates have in previous years received funding for
wilding pine control; and have contracted out some of the works to have some of the
pines poisoned. WRC have indicated to investigate the removal of some of the larger
trees using professional services, particularly any trees which could pose a threat to the
flood scheme lower down the river.
WRC will also be targeting any wilding pine appearing within the flood control scheme.
These will be poisoned or felled, and in some cases mechanically chipped.

6

Other river issues not within flood
scheme

6.1 Potential flood avulsion through Deep Creek
The Tongariro River main channel has undergone many changes in its history. The
mouth where it enters Lake Taupo has relocated many times in the past, swinging
through various sections of Southern Lake Taupo. This is a natural pattern of river
geomorpholgy, and occurs primarily over successive flood events.
At present a headward eroding arm is forming from Lake Taupo and heading towards the
main river. This arm is known as Deep Creek. This has been forming for many years,
and its slow creep upstream continues today.
There is a possibility that the river could break out through this arm during a significant
flood event. This would likely form into a permanent channel and would change the river
landscape significantly.
WRC is monitoring this arm, particularly after flood events. WRC would like to seek
feedback and initiate discussions around this issue to determine if there is a need for
intervention.
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Figure 11
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Location of Deep Creek
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Figure 12

Potential future channel through Deep Creek
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Appendix 1
conditions

Resource consent

General conditions for Resource consent numbers 121305 and
121306
1. The activities authorised by this consent shall be undertaken in general accordance
with the documents titled “Land Use & Water Resource Consent Application and
Assessment of Environmental Effects for the Tongariro River Gravel Management Revised October 2010”, Sherie McHardy, Taupo Planning Consultant & Design
Services except as otherwise identified in the following resource consent conditions.
2. A copy of this resource consent shall be kept onsite at all times that physical works
authorised by this consent are being undertaken, and shall be produced without
unreasonable delay upon request from a servant or agent of the Waikato Regional
Council.
3. The Consent Holder shall notify the Waikato Regional Council in writing of the
commencement of activities authorised by this consent, at least 5 days prior to
discrete sections of work authorised by this consent commencing.
4. The Consent Holder shall appoint a representative(s) prior to the exercise of this
resource consent, who shall be the Waikato Regional Council’s principal contact
person(s) in regard to matters relating to this resource consent. The Consent Holder
shall inform the Waikato Regional Council of the representative’s name and how they
can be contacted at least 1 working day prior to the commencement of the works
authorised by this resource consent. Should the representative(s) change during the
term of this resource consent, the Consent Holder shall immediately inform the
Waikato Regional Council and shall also give written notice to the Waikato Regional
Council of the new representative’s name and contact details.
5. The Consent Holder shall arrange and conduct a pre-works site meeting each year
that works are proposed and invite, with a minimum of 10 working days notice, the
parties listed in condition 38, the Waikato Regional Council Resource Use Group, the
site representative(s) appointed under condition 4 of this consent, the contractor if
known, and any other party representing the consent holder, prior to commencing
the consultative phase of each Proposed Annual Works Programme detailed in
condition 37 below.
Advice Note: In the case that any of the invited parties, other than the site
representative does not attend this meeting, the consent holder will have complied
with this condition, provided the invitation requirement is met.
6. The Consent Holder shall be responsible for all contracted operations related to the
exercise of this resource consent, and shall ensure contractors are made aware of
the conditions of this resource consent relevant to their work area, and comply with
those conditions.
Notices
7. The Consent Holder shall erect and maintain notices upstream and downstream of
each section of the works not less than 5 working days prior to the commencement of
the works. These notices shall provide appropriate warning of:

Page 20

Doc #3390647

a) the proposed works;
b) any relevant safety advice;
c) the period over which these works will be occurring.
Access to Tongariro River
8. The Consent Holder shall, in respect of the works authorised by this resource
consent, maintain any existing public access at any location where works authorised
by this consent are carried out except where the public are required to be excluded
for safety purposes. In the latter situation, every effort must be made to ensure that
through or by-pass access to up or down river locations is either available or
provided.
Timing of works
9. Works authorised by this consent shall not be undertaken in the wet river channel
during the months May to October inclusive each year, except where:
a) flood flows have resulted in stopbank freeboard loss and the remaining freeboard
in the reach upstream of the bridge being less than 150mm and/or the remaining
freeboard in the reach downstream of the bridge being less than 400mm; or,
b) there is a reduction in a cross sectional area which is more than the product of
0.30 times the design width at the design flood level, or
c) erosion control works to maintain the integrity of the Tongariro River Flood
Control Scheme are required.
10. The Consent Holder shall provide survey information to the Waikato Regional
Council confirming the trigger levels set in 9a or 9b above have been met prior to
undertaking works provided by condition 9.
11. Works may be undertaken up to a maximum of 10 hours per day during the period
8am to 6pm; and, up to six days per week Monday to Saturday. No works shall be
undertaken on a Sunday or a Public Holiday.
12. The Department of Conservation shall be notified prior to any works occurring during
the months of May to October.
13. The Consent Holder shall check daily and weekly weather forecasts. In the event of a
rain forecast which could result in flood flows which may, in conjunction with
undertaking the works authorised by this consent, adversely affect the Tongariro
River environment, the works shall be postponed, or be suspended if already
commenced, and all machinery shall be removed from the river bed and flood plain
until the identified flood risk has passed.
Machinery maintenance and hazardous substances spill prevention and response
plan
14. The Consent Holder shall ensure that all machinery used in the exercising of this
consent is cleaned prior to being transported to the construction site to ensure that all
seed and/or plant matter has been removed.
15. All machinery, including bulldozers, loaders, diggers and trucks, shall be operated in
a manner so as to minimise time spent in flowing water.
16. No river-bed material extraction shall be undertaken in flowing water.
17. The Consent Holder shall ensure that all machinery shall be maintained and
operated in a manner which ensures that spillages of fuel, oil and similar
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contaminants are prevented. Particular care shall be taken during refuelling and
machinery servicing and maintenance. Such activities shall be carried out away from
any water body and in such a manner that any spillage can be contained so it does
not enter the Tongariro River.
18. The Consent Holder shall provide the Waikato Regional Council with a “Spill Prevention
and Response Plan” at least 20 working days prior to the commencement of activities
authorised by this consent. This Plan shall be submitted to the Waikato Regional
Council for their written approval, acting in a technical certification capacity. The aim
of the Plan shall be to minimise the possibility of contamination of water. This Plan
shall address, but not necessarily be limited to, the following matters:
a) a list of the hazardous materials and their quantities kept on site and their storage
details;
b) the prevention measures that will be undertaken on site in order to avoid a spill of
hazardous materials;
c) the equipment available to contain and/or remove spills of hazardous materials;
d) specific procedures and measures that will be undertaken when machinery is
operating within close proximity to water bodies that are designed to minimise the
risk of any spillages or significant leakages of hazardous materials entering the
water body;
e) the training staff will receive in the use of hazardous materials spill prevention,
containment and clean up measures and associated equipment;
f) how the disposal of any contaminated materials arising from spills or leakages of
hazardous materials will be undertaken; and,
g) the procedures involved in reporting of any such incidents to the Waikato
Regional Council.
19. The Consent Holder shall in exercising this consent comply with the approved “Spill
Prevention and Response Plan”. Any subsequent changes to the “Spill Prevention
and Response Plan” shall only be made with the prior written approval of the Waikato
Regional Council, acting in a technical certification capacity.
20. The Consent Holder shall notify the Waikato Regional Council and the Department of
Conservation as soon as is practicable, and as a minimum requirement within 12
hours, of the Consent Holder becoming aware of a spill of hazardous materials, fuel,
oil, hydraulic fluid or other similar contaminants. The Consent Holder shall, within 7
days of the incident occurring, provide a written report to the Waikato Regional
Council, identifying the following:
a) the possible causes;
b) steps undertaken to remedy the effects of the incident; and,
c) any additional measures that will be undertaken to avoid future spills.
Responsibility for erosion control works
21. The Consent Holder shall be responsible for the provision and maintenance of any
erosion control works that may be necessary as a result of the exercise of this
resource consent.
Sediment control and debris removal
22. The Consent Holder shall ensure that sediment losses to natural water arising from
the exercise of this resource consent are minimised for the duration of the works and
during the term of this consent.
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23. Stormwater runoff from the river-bed material extraction area access road shall be
controlled to such an extent that it is discharged into the ground and not discharged
directly into the Tongariro River.
24. River-bed material shall only be removed below the adjacent River water level when
the excavation site is bunded from direct surface connection with the River.
25. Excavations below water level shall be backfilled to a level not deeper than 1m below
the adjacent river channel water level using river bed material from within the site.
Inlet and outlet channels shall be provided to a depth similar to that of the completed
backfilled area to maximise continuous river flows through the site. A minimum buffer
of 10m from the undisturbed river channels shall be left intact.
26. Debris collected during river-bed material extraction shall be removed from the river
bed and the floodplain of the river.
27. Should the works authorised by this consent cause a conspicuous change in the
visual clarity of the river after a mixing distance of 100 metres downstream from the
activity, then the consent holder or its delegate shall measure the concentration of
suspended solids in the river at this location and upstream from the activity and
provide those measurements to the Waikato Regional Council within 10 working
days.
28. The activities authorised by this consent shall not result in any of the following
standards in the Tongariro River being breached after reasonable mixing and at a
point 100m downstream of the works:
a) black disc horizontal visibility less than 1.6 metres;
b) a conspicuous change in the visual clarity of the river;
c) An increase in the concentration of suspended solids above 25g/m3 after a mixing
distance of 100 metres downstream from the activity except when the
concentration of suspended solids in the Tongariro River above the work site is
greater than 25g/m3. Then there shall not be any increase in the Tongariro River
suspended solids concentration as a result of the activity.
Flow diversion and re-contouring
29. The Consent Holder shall, immediately after the construction of each temporary
diversion bund either maintain fish passage past the bund or, in conjunction with the
Department of Conservation, salvage any fish stranded in pools in the diverted
section of river channel and return them to the main channel of the Tongariro River.
30. Except as provided for by conditions 24-25, on completion of river-bed material
extraction at any one location, the Consent Holder shall re-contour the surface of the
extraction area back to its original form, to the satisfaction of an officer of the Waikato
Regional Council’s Resource Use Group.
Erosion control structures
31. Structures and floodways in the immediate vicinity of structures shall be maintained
clear of debris.
32. Structures shall not decrease the cross sectional area of the river.
33. All construction materials and equipment shall be removed from the river upon
completion of the activity.
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34. Where the weight of the structure is insufficient to keep it in place it shall be
permanently anchored to the bed of the river.
35. All structures shall be maintained in a structurally sound condition at all times.
Dust emissions
36. All activities undertaken on site shall be conducted and managed in a manner that
ensures that all dust emissions are kept to a practicable minimum. To this end there
shall be no discharge of dust as a result of the activities authorised by this consent that
causes an objectionable or offensive effect beyond the boundary of the property on
which works are authorised by this consent.
Proposed annual works programme
37. The Consent Holder shall prepare a Proposed Annual Works Programme including
(but not limited to) the following:
a) details of scheduled works and maintenance requirements authorised by this consent
that are to be carried out for the 12 months commencing 1 November including a
description of the nature, scale and location of the works; and
b) the proposed timing of the works; and
c) any contingency procedures that may be required for specific activities; and
d) any specific mitigation measures that will be undertaken; and
e) riparian planting proposed using eco-sourced indigenous plants;
Any changes to the Proposed Annual Works Programme (with the exception of works
required to be undertaken without delay, for example, unscheduled works in
response to flood events) shall be advised in writing by the Consent Holder to the
Waikato Regional Council within 10 working days of the work commencing.

38. The Consent Holder shall distribute the Proposed Annual Works Programme
required by condition 37, to the following parties on or before 30 June each year
requesting comment(s) on the proposed works (if any) to be provided in writing
within 20 working days of receipt:
a) Department of Conservation;
b) Tongariro and Lake Taupo Anglers Club Inc.;
c) Advocates for the Tongariro River;
d) Taupo Fishery Advisory Committee via DOC;
e) Tuwharetoa Maori Trust Board; and
f) Ngati Turangitukua,
g) Genesis Energy; and,
h) Waipapa and Tokaanu Maori Lands Trust.
Comments received by the Consent Holder from the above parties regarding the
proposed works shall be copied to the Waikato Regional Council.
Any changes to the Proposed Annual Works Programme (with the exception of works
required to be undertaken without delay, for example, unscheduled works in
response to flood events) shall be advised in writing to the groups listed in this
condition.
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39. The Consent Holder shall address any comments from the parties listed in condition
38, and upon completion of any related changes to the Proposed Annual Works
Programme, advise these parties in writing of any changes. The Consent Holder
shall submit the Proposed Annual Works Programme to the Waikato Regional
Council prior to 1 October annually. The Consent Holder shall not commence these
works until the Proposed Annual Works Programme has been approved by the
Waikato Regional Council acting in a technical certification capacity.
Tangata whenua values
38. In the event that any archaeological remains are discovered, the works shall cease
immediately in the vicinity of the discovery, and Tangata Whenua, the Historic Places
Trust and the Waikato Regional Council shall be notified as soon as practicable and
within 48 hours of a discovery. Works may recommence with the written approval of
the Waikato Regional Council. Such approval shall only be given after the Waikato
Regional Council has considered:
a)
b)
c)
d)

Tangata Whenua interests and values,
the Consent Holder’s interests,
Historic Places Trust advice, and
any archaeological or scientific evidence.

Review
39. During the April to June period each year for the term of this consent Waikato
Regional Council Resource Use Group may, following service of notice on the
Consent Holder, commence a review of this consent under section 128(1) of the
Resource Management Act 1991, for the following purposes:
a) To review the effectiveness of the conditions of this resource consent in avoiding
or mitigating any adverse effects on the environment from the exercise of this
resource consent and if necessary to avoid, remedy or mitigate such effects by
way of further or amended conditions; or
b) To review the adequacy of and the necessity for monitoring undertaken by the
Consent Holder and specifically to review the method and frequency of record
collection for the purposes of determining the most appropriate method and
frequency; or
c) If necessary and appropriate, to require the holder of this resource consent to adopt
the best practicable option to remove or reduce adverse effects on the environment.
Administration
40. The Consent Holder shall pay to the Waikato Regional Council any administrative
charge fixed in accordance with section 36 of the Resource Management Act 1991, or
any charge prescribed in accordance with regulations made under section 360 of the
Resource Management Act.
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